COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2019

ESTI MATE SUMVARY 08: 27: 04
CONTI D C21856 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21856- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.5 DAYS TI ME ALLOW 113 WORK DAYS
SH52 WCR 13 | NTERSECTI ON PERCENT TIME:  40.27 ORI G TIME ALLOW 113 WORK DAYS
PRQJECT NO. FSA052A- 047
SH52 WCR 13 | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 05/ 31/ 2019 DATE TIME STARTED 01/21/2019
10100 DALLAS STREET DATE LET 11/ 01/ 2018 DATE WORK BEGAN  01/21/2019
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/11/2018 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 01/21/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,960, 341. 13 PARTI Cl PATI NG $ 42, 200. 00 $ 0. 00
AWARD PRQJECT AMI: $ 2,588, 250. 33 NON- PARTI Cl PATI NG 878, 551. 47 314, 156. 11
PERCENT COMPLETE: 31.10% TOTAL EARNI NGS 920, 751. 47 314,156. 11
FUNDS AVAI LABLE: $ 2,039,589.66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 920, 751. 47 314, 156. 11
TOTAL CLAI VS $ 0.00 RETAI NAGE -23,482.54 -8,734.68
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 897, 268. 93 305, 421. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 897, 268. 93 305, 421. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 305, 421. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0004 08:27: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.380
LS 0. 000 0.00
15, 000. 00000 0. 380 5, 700. 00
0010 202-00035 *Rermoval of Pipe 598. 000 556. 000
LF 0. 000 0. 00
25. 00000 556. 000 13, 900. 00
0015 202-00037 *Renpoval of End Section 16. 000 16. 000
EACH 0. 000 0.00
115. 00000 16. 000 1, 840. 00
0020 202-00190 Renoval of Concrete Median Cover Materi al 146. 000 36. 000
SY 94. 000 1, 410. 00
15. 00000 130. 000 1, 950. 00
0025 202- 00200 Renoval of Sidewal k 167. 000 123. 000
Sy 44. 000 660. 00
15. 00000 167. 000 2,505. 00
0030 202-00203 Renoval of Curb and Gutter 478. 000 107. 000
LF 270. 000 1, 620. 00
6. 00000 377.000 2,262.00
0035 202- 00206 Renoval of Concrete Curb Ranp 72.000 15. 000
Sy 57. 000 840. 75
14. 75000 72.000 1, 062. 00
0040 202-00220 Renoval of Asphalt Mat 10, 690. 000 2,512. 000
SY 5, 085. 000 28, 730. 25
5. 65000 7,597. 000 42,923. 05
0045 202- 00240 Renoval of Asphalt Mt (Pl aning) 17, 109. 000 0. 000
5% 0. 000 0.00
2.30000 0. 000 0. 00
0050 202-00250 *Renobval of Pavenent Marking 10, 071. 000 6, 067. 000
SF 2,208. 000 9, 273. 60
4. 20000 8, 275. 000 34, 755. 00
0055 202-00750 *Renoval of Luminaire 4.000 0. 000
EACH 0. 000 0.00

75. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 202-00810

0065

202- 00821

0070

202- 00827

0075

202- 00828

0080

202- 00831

0085

202- 00840

0090

202- 00842

0095

202- 00848

0100

202- 00860

0105

202- 00888

0110 202-01000

C21856
21856-BI D

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

FSA052A- 047

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

| TEM
DESCRI PTI ON

Ground Sign

Si gn Panel

Pul | Box

Traffic Signal

Equi pnent

Head

Traffic Signal

Pol e

Traffic Signal

Mast Arm

Controller

and Cabi net

Traffic Signal

Pedestrian Push Button

Vi deo Detection System

Fence

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

22.000

EACH
78. 00000
10. 000

EACH
110. 00000
4. 000

EACH
175. 00000
1. 000

LS

3, 000. 00000
16. 000

EACH
61. 00000
4. 000

EACH
235. 00000
4. 000

EACH
235. 00000
1. 000

EACH
390. 00000
8. 000

EACH
16. 50000
1. 000

EACH
585. 00000
432. 000

LF

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
2.000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

260. 000
0. 000
260. 000

Page 3

ESTI MATE RUN 06/ 18/ 2019

156.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 27: 04

AMOUNT

390.

122.

520.

00

.00

.00

.00

00

.00

.00

.00

.00

.00

00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0004 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 Uncl assified Excavation (Conplete In Place) 3, 469. 000 1, 147. 000
cY 0. 000 0.00
21. 50000 1, 147. 000 24,660. 50
0120 203-00050 Unsui tabl e Materi al 510. 000 0. 000
cY 510. 000 20, 400. 00
40. 00000 510. 000 20, 400. 00
0125 203-01100 Proof Rolling 12. 000 1.000
HOUR 1.000 135. 00
135. 00000 2.000 270. 00
0130 203-01500 Bl adi ng 27. 000 6. 000
HOUR 21. 000 3,990. 00
190. 00000 27.000 5, 130. 00
0135 203-01510 Backhoe 23. 000 0. 000
HOUR 23. 000 2,714.00
118. 00000 23.000 2,714.00
0140 203-01597 *Pot hol i ng 60. 000 29. 000
HOUR 0. 000 0. 00
255. 00000 29. 000 7,395.00
0145 203- 02330 Laborer 12. 000 5. 000
HOUR 0. 000 0. 00
42.00000 5. 000 210. 00
0150 206-00000  *Structure Excavation 167. 000 167. 000
cY 0. 000 0. 00
120. 00000 167. 000 20, 040. 00
0155 206-00100  *Structure Backfill (Cass 1) 6. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0. 00
0160 207-00205 Topsoi | 84. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0165 208-00002 *Erosion Log Type 1 (12 Inch) 1, 867. 000 161. 000
LF 1, 706. 000 7,506. 40

4. 40000 1,867.000 8, 214. 80



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0004 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0175 208- 00070 Vehi cl e Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0180 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 16. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0.00
0190 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
265. 00000 0. 000 0. 00
0195 208-00106 Sweepi ng (Sedi ment Renoval ) 15. 000 3. 000
HOUR 12. 000 1, 680. 00
140. 00000 15. 000 2,100. 00
0200 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0205 208- 00207 Erosi on Control Managenent 54. 000 7.000
DAY 9. 000 2,070. 00
230. 00000 16. 000 3, 680. 00
0210 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0215 210-00479 *Reset Radi o Communi cation Antenna 4. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0.00
0220 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00

690. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

210- 00760

210- 00810

210- 02900

210- 04050

212-00006

212-00011

212-00032

212-00100

213-00003

213- 00005

213-00008

C21856
21856-BI D
FSA052A- 047

| TEM
DESCRI PTI ON

ROADWAY

*Reset Luminaire

*Reset

Ground Sign

*Rel ay Riprap

Adj ust Val ve Box

*Seedi ng (Native)

*Seedi ng (Lawn)

* Soi

Condi ti oni ng

Tree Retention and Protection

*Mil ching (Weed Free)

*Mul chi ng (Decorative)

*Mil ching (Wod Chip)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
255. 00000
3. 000
EACH
165. 00000
35. 000
cy
90. 00000
6. 000
EACH
420. 00000
2.820
ACRE
550. 00000
0. 020
ACRE
22, 500. 00000
2.840
ACRE
2, 450. 00000
1. 000
LS
2, 700. 00000
2.840
ACRE
680. 00000
482. 000
CF
14. 50000
900. 000
CF

9

. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2019

450.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 27: 04

AMOUNT

450.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 213-00061

0285

213-00070

0290

213- 00462

0295

213- 00700

0300

214-00000

0305

214-00225

0310

214- 00350

0315

214- 00508

0320

214- 00650

0325

214-00910

0330 216-00201

C21856

21856-BI D
FSA052A- 047

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Mul ch Tacki fier 570. 000
LB
2. 75000
*Landscape Weed Barrier Fabric 484. 000
Sy
2.00000
*Metal Landscape Border (3/16 X 5-1/2 Inch) 525. 000
LF
10. 50000
Landscape Boul der 4. 000
EACH
555. 00000
*Landscape Mai ntenance 1. 000
LS
24,000. 00000
*Deci duous Tree (2.5 Inch Caliper) 1. 000
EACH
700. 00000
*Deci duous Shrub (5 Gallon Contai ner) 118. 000
EACH
50. 00000
*Evergreen Tree (8 Foot) (Ball and Burl ap) 2.000
EACH
725. 00000
*Evergreen Shrub (5 Gallon Container) 21.000
EACH
51. 00000
*Perennials (1 Gallon Container) 219. 000
EACH
23. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 233.000
Cl ass

SY
4.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 27: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0004 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 304-06000 Aggregate Base Course (C ass 6) 5,414,170 729. 920
TON 1,278. 760 30, 242. 67
23. 65000 2,008. 680 47, 505. 28
0340 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 265. 000 108. 050
TON 0. 000 0. 00
125. 00000 108. 050 13, 506. 25
0345 403-33741 Hot Mx Asphalt (Grading S) (75) (PG 64-22) 5, 209. 000 0. 000
TON 1, 295. 730 77,938. 16
60. 15000 1, 295. 730 77,938. 16
0350 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 3, 607. 000 0. 000
TON 0. 000 0. 00
80. 05000 0. 000 0. 00
0355 411-10255 Enul sified Asphalt (Sl ow Setting) 2,717.000 0. 000
GAL 350. 000 700. 00
2. 00000 350. 000 700. 00
0360 420-00132 Geotextile (Separator) (Class 1) 13, 524. 000 0. 000
SY 3, 525. 000 5, 816. 25
1. 65000 3, 525. 000 5,816. 25
0365 503-00012 *Drilled Caisson (12 Inch) 10. 500 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0370 503-00018 *Drilled Caisson (18 Inch) 15. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0375 503- 00036 *Drilled Caisson (36 Inch) 76. 000 0. 000
LF 38. 000 12, 350. 00
325. 00000 38. 000 12, 350. 00
0380 506-00212 *Riprap (12 Inch) 35. 000 0. 000
cY 35. 000 4,725.00
135. 00000 35. 000 4,725.00
0385 601-01000 *Concrete Cass B 14. 000 0. 000
CcY 8. 200 4, 305. 00

525. 00000 8. 200 4, 305. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0004 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-30010 *Manhol e Slab Base (10 Foot) 4. 000 4.000
EACH 0. 000 0. 00
2,900. 00000 4.000 11, 600. 00
0395 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 687.500 0. 000
LF 0. 000 0. 00
32. 65000 0. 000 0. 00
0400 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0405 606- 02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0410 607-11450 *Fence Split Cedar 82. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0. 00
0415 607-11525 *Fence (Pl astic) 375. 300 0. 000
LF 375. 300 1, 557. 50
4.15000 375. 300 1, 557. 50
0420 608-00006 *Concrete Sidewal k (6 Inch) 159. 000 0. 000
Sy 0. 000 0. 00
69. 50000 0. 000 0. 00
0425 608-00010 *Concrete Curb Ranp 191. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0430 608-00026  *Concrete Bi keway (6 Inch) 65. 000 0. 000
Sy 0. 000 0. 00
55. 00000 0. 000 0. 00
0435 609-21010 *Curb and Gutter Type 2 (Section |-B) 665. 000 0. 000
LF 0. 000 0. 00
23. 40000 0. 000 0. 00
0440 610-00020  *Medi an Cover Material (Patterned Concrete) 3, 640. 000 0. 000
SF 0. 000 0. 00

11. 50000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0445 612-00001

0450

612- 00002

0455

612-00003

0460

613- 00206

0465

613- 00306

0470

613- 01100

0475

613-01200

0480

613- 01300

0485

613- 04100

0490

613- 07001

0495 613-07002

C21856
21856-BI D
FSA052A- 047

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

*Del i neator (Type

*Del i neat or

(Type

*Del i neator (Type

*2 Inch Electrical

*3 Inch Electrical

*1 Inch Electrical

*2 Inch Electrical

*3 Inch Electrical

*El ectrical

*Type One Pull Box

*Type Two Pul | Box

)

Condui t

( Bor ed)

Condui t

( Bor ed)

Condui t

(Plastic)

Condui t

(Plastic)

Conduit (Plastic)

System Modi fi cations

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
EACH
44. 65000
62. 000
EACH
47.00000
10. 000
EACH
50. 00000
420. 000
LF
17. 75000
1, 330. 000
LF
18. 85000
110. 000
LF
6. 15000
425. 000
LF
12. 25000
480. 000
LF
17. 80000
1. 000
LS
1, 325. 00000
2.000
EACH
505. 00000
4. 000
EACH

865. 00000

QrY TH'S PERI OD
QTY TO DATE

50.
. 000
315.

60.
420.
480.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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3, 246

7,476

.00

.00

.00

.00

.00

.00

25

00

.00

.00

.00

08: 27: 04

AMOUNT

6,922

15, 815

3,858

8,544

.00

.00

.00

50

15

.00

75

00

.00

.00

.00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0004 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-07004 *Type Four Pull Box 4.000 0. 000
EACH 4.000 6, 040. 00
1, 510. 00000 4.000 6, 040. 00
0505 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 1. 000 1, 750. 00
1, 750. 00000 1. 000 1, 750. 00
0510 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7, 150. 00000 0. 000 0. 00
0515 613-13000 *Lum naire (LED) 8. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0520 613-34300  *Light Standard Metal (30 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0525 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 2.000 2,510. 00
1, 255. 00000 2.000 2,510. 00
0530 614-00011 *Sign Panel (Class I) 145. 000 0. 000
SF 0. 000 0. 00
22.50000 0. 000 0. 00
0535 614-00012 *Sign Panel (Class Il) 189. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0.00
0540 614-01512 *Steel Sign Support (2-1nch Round)(Post) 64. 000 0. 000
LF 0. 000 0. 00
21. 25000 0. 000 0. 00
0545 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0550 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 267.000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0004 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0560 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0.00
0565 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0570 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 185. 00000 0. 000 0.00
0575 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0. 00
0580 614-72860 *Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0. 00
0585 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
905. 00000 0. 000 0. 00
0590 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 0. 000 0. 00
9, 100. 00000 0. 000 0.00
0595 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0600 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 150. 00000 0. 000 0.00
0605 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00

18, 500. 00000 0. 000 0. 00
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PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0004 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
2,300. 00000 0. 000 0. 00
0615 614-86748 *Controller (Type 2070) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0620 623-09900 *Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0625 624-29025 *24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 189. 000 83. 000
LF 106. 000 16, 960. 00
160. 00000 189. 000 30, 240. 00
0630 624-29031  *30 Inch Drainage Pipe (Class 9) (Conplete In Place) 173. 000 173. 000
LF 0. 000 0.00
160. 00000 173. 000 27, 680. 00
0635 624-29037 *36 Inch Drainage Pipe (Class 9) (Conplete In Place) 415. 000 331. 000
LF 0. 000 0. 00
200. 00000 331. 000 66, 200. 00
0640 624-49025  *24 Inch Equival ent Drainage Pipe Elliptical (Class 9) 28. 000 28. 000
Co
(Corp LF 0. 000 0.00
345. 00000 28. 000 9, 660. 00
0645 625-00000 *Construction Surveying 1. 000 0. 500
LS 0. 100 8, 000. 00
80, 000. 00000 0. 600 48, 000. 00
0650 626-00000 *Mobi | i zation 1. 000 0. 500
LS 0. 100 23, 000. 00
230, 000. 00000 0. 600 138, 000. 00
0655 626-01103 *Public Information Services (Tier II1) 1. 000 0. 500
LS 0. 100 1, 600. 00
16, 000. 00000 0. 600 9, 600. 00
0660 627-00008 *Modi fi ed Epoxy Pavenent Marking 134. 000 0. 000
GAL 0. 000 0. 00

98. 00000 0. 000 0. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0004 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 627-00013 *Paverrent Marking Paint (H gh Build) 114. 000 38. 000
GAL 38. 640 2,009. 28
52. 00000 76. 640 3,985. 28
0670 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 279. 000 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0675 627-30324  *Preformed Plastic Pavenment Marking (Wrd-Synbol) 444.000 0. 000
Type |
(Type 1) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0680 627-30329 *Prefornmed Pl astic Pavement Marking (Xwal k- Stop Line) 1, 080. 000 0. 000
Type
(Typ SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0685 629-01003 Survey Monument (Type 3) 1. 000 0. 000
EACH 0. 000 0.00
930. 00000 0. 000 0. 00
0690 630-00000  *Fl aggi ng 2, 849. 000 617. 000
HOUR 328. 000 9, 184. 00
28. 00000 945. 000 26, 460. 00
0695 630-00007 *Traffic Control Inspection 113. 000 61. 000
DAY 18. 000 2,970. 00
165. 00000 79. 000 13, 035. 00
0700 630-00012 *Traffic Control Managenent 144.000 29.000
DAY 13. 000 10, 140. 00
780. 00000 42.000 32, 760. 00
0705 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 4.500
EACH 0. 000 0.00
135. 00000 4.500 607.50
0710 630-80341 *Construction Traffic Sign (Panel Size A) 67. 000 33. 500
EACH 0. 000 0. 00
75. 00000 33. 500 2,512.50
0715 630-80342  *Construction Traffic Sign (Panel Size B) 25. 000 12. 500
EACH 0. 000 0.00

95. 00000 12. 500 1,187.50



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21856- Bl D
PRQIECT FSA052A- 047 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0720 630-80350 *Vertical Panel 50. 000
EACH
25. 00000
0725 630- 80355 *Portabl e Message Sign Panel 4. 000
EACH
5, 050. 00000
0730 630-80360 *Drum Channel i zi ng Devi ce 200. 000
EACH
41. 00000
0735 630-80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000
EACH
112. 00000
0740 630-80380 *Traffic Cone 136. 000
EACH
12. 00000
0745 630- 85040 *| npact Attenuator (Truck Mounted Attenuator) 2.000
(Tenpor ary) EACH
18, 000. 00000
0750 630-86801 *Traffic Signal (Tenporary) 1. 000
LS
60, 000. 00000
0755 700-70010 F/ A M nor Contract Revisions 144, 556. 480
FA
1. 00000
0760 700-70012 F/ A Asphalt Pavenent |ncentive 23, 000. 000
FA
1. 00000
0765 700-70016 F/ A Fuel Cost Adj ustnment 20, 000. 000
FA
1. 00000
0770 700-70018 F/ A Roadway Snpot hness | ncentive 40, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23. 000
0. 000
23.000

2.000
0. 000
2.000

75.500
0. 000
75.500

0. 000
0. 000
0. 000

68. 000
0. 000
68. 000

0.500
0. 000
0. 500

0.250
0. 000
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 06/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 27: 04

AMOUNT

575.

10, 100

3,095

816

9, 000

15, 000

00

00

50

.00

00

00

00

.00

.00

.00

.00
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PCN: 21856-BI D ESTI MATE RUN 06/ 18/ 2019
PRQIECT FSA052A- 047 ESTI MATE NO 0004 08: 27: 04
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0775 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0780 700-70023 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70100 F/ A Rel ocate 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0790 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,918, 141.13$ 314,156.11 % 878, 551. 47
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0805 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0810 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0815 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200.00
CAT 0400 CURRENT AMT $ 42,200.00 $ 0.00% 42,200. 00
PRQIECT TOTAL CURRENT AMI $ 2,960, 341.13$ 314,156.11 % 920, 751. 47



